

e-Sussex Broadband Rollout June 2016 –December 2018
e-Sussex Project 2
Where and When in East Sussex, as at 16/6/2017

- The following table sets out the outline plan for proposed rollout of faster broadband under e-Sussex Project 2 (based on detail available June 2017). Please note that this is high level information and we do not have accurate data at all postcode or premises level.
- We are only able to publish information about future rollout in very broad timescales. This is because Ofcom requires BT Openreach to advise Internet Service Providers (ISPs) at the same time when structures go live and for us to give advance information which might enable ISPs to guess at live dates would be breaching those rules. At various points throughout the contract BT confirms its best forward view for deployment in the next quarter, and we are able to publish information at that point (staying strictly to only a quarter ahead). BT confirms the next phase of deployment one month after the end of every quarter. Please be aware that things very often change at short notice and BT may change plans at any time to ensure that delivery remains on track.

For this reason, all information is indicative only and is subject to change. Rollout happens in concurrent quarters (starting September 2016) with planning, surveying, and infrastructure build continuing in each phase shown below. Delivery timeframes are not guaranteed and forecast dates may move forwards as well as backwards.

- There is a joint BT/ESCC project team in place who work closely together to ensure delivery of the contract
- Information below is based on exchange areas. Exchanges normally take the name of the town in which they are located. In rural areas these exchanges usually provide services, not only to the town in which they are located, but also to nearby villages. To find out your nearest exchange please go to:
http://www.samknows.com/broadband/exchange_search. To find which telecoms cabinet you are served from please go to
<http://www.dslchecker.bt.com/adsl/adslchecker.welcome>. You may also find our information leaflet “How to find your exchange and cabinet” useful. This is posted under the News section of our website www.esussex.org.
- Information is published at exchange level since network architecture does not conform to town/village/district boundaries. Towns and villages may be served by more than one exchange and postcodes may be served by more than one cabinet or other telecoms structure.

There are some **Frequently Asked Questions** at the end of the table which may help with any questions you have.

Exchange Areas currently in deployment	Deployment Information	Timeframe	Status
Baldslow	<p>Cabinet 17</p> <p>Please note that broadband services may not be available to all premises within a postcode. Postcodes may be served by more than one cabinet or other telecoms structure</p>		<p>Live</p> <p>Postcodes served (data supplied by BT):</p> <p>TN354NG, TN354NH, TN354NL, TN354NQ</p>
	<p>Cabinet 18</p> <p>Please note that broadband services may not be available to all premises within a postcode. Postcodes may be served by more than one cabinet or other telecoms structure</p>		<p>Live</p> <p>Postcodes served (data supplied by BT):</p> <p>TN354QA, TN354SB, TN354SD, TN354SQ</p>
	<p>Cabinet 19</p> <p>Please note that broadband services may not be available to all premises within a postcode. Postcodes may be served by more than one cabinet or other telecoms structure</p>		<p>Live</p> <p>Postcodes served (data supplied by BT):</p> <p>TN330SD, TN330SE, TN330SF</p>
Battle	<p>The project will be working in the following areas:</p> <p>Netherfield</p>	<p>Phase 1c (end March 2017 – end June 2017 provisional delivery).</p> <p>Delivery timeframes are advisory and not guaranteed</p>	<p>Not yet live.</p> <p>Structure and postcode information to be advised once work is complete and services are available from ISPs</p>

	<p>The project will be working in the following areas:</p> <p>Catsfield Road</p>	<p>Phase 1d (July 2017-end September 2017)</p> <p>Delivery timeframes are advisory and not guaranteed</p>	
Brightling	<p>Cabinet 3</p> <p>Please note that broadband services may not be available to all premises within a postcode. Postcodes may be served by more than one cabinet or other telecoms structure</p>		<p>Live</p> <p>Postcodes served (data supplied by BT):</p> <p>TN339BQ, TN339PY, TN339QA, TN339QB, TN339QD, TN339QE, TN339QF, TN339QG, TN339QH, TN339QL, TN339QQ</p>
	<p>Cabinet 4</p> <p>Please note that broadband services may not be available to all premises within a postcode. Postcodes may be served by more than one cabinet or other telecoms structure</p>		<p>Live</p> <p>Postcodes served (data supplied by BT):</p> <p>TN219JX, TN219LA, TN219LB, TN219LD, TN219LE, TN219LJ, TN219LW, TN219NJ</p>
Burwash	<p>Cabinet 9</p> <p>Please note that broadband services may not be available to all premises within a postcode. Postcodes may be served by more than one cabinet or other telecoms structure</p>		<p>Live</p> <p>Postcodes served (data supplied by BT):</p> <p>TN218XD, TN218XE, TN218XG, TN218XH</p>
	<p>The project will be working in the following areas:</p> <p>Battenhurst Road Swife Lane, Broad Oak</p>	<p>Phase 1d (start July 2017 – end September 2017 provisional delivery).</p> <p>Delivery timeframes are advisory and not guaranteed</p>	<p>Not yet live.</p> <p>Structure and postcode information to be advised once work is complete and services are available from ISPs</p>
Buxted	Cabinet 8		Live

	Please note that broadband services may not be available to all premises within a postcode. Postcodes may be served by more than one cabinet or other telecoms structure		Postcodes served (data supplied by BT): TN224DU, TN224DX, TN224QD, TN224QE
Chiddingly	Cabinet 6 Please note that broadband services may not be available to all premises within a postcode. Postcodes may be served by more than one cabinet or other telecoms structure		Live Postcodes served (data supplied by BT): BN86HF, BN86HG
	Cabinet 7 Please note that broadband services may not be available to all premises within a postcode. Postcodes may be served by more than one cabinet or other telecoms structure		Live Postcodes served (data supplied by BT): BN86QL, BN86QP, BN86QR, BN86QS, BN86QT
Cooden	Cabinet 18 Please note that broadband services may not be available to all premises within a postcode. Postcodes may be served by more than one cabinet or other telecoms structure		Live Postcodes served (data supplied by BT): TN339HD, TN339HG, TN339HQ
	Cabinet 19 Please note that broadband services may not be available to all premises within a postcode. Postcodes may be served by more than one cabinet or other telecoms structure		Live Postcodes served (data supplied by BT): TN339HE, TN339HJ, TN339HL, TN339HN
	The project will be working in the following areas: Whydown Road Cooden Drive	Phase 1c (end March 2017 – end June 2017 provisional delivery). Delivery timeframes are advisory and not guaranteed	Not yet live. Structure and postcode information to be advised once work is complete and services are available from ISPs

Crowborough	Cabinet 35 Please note that broadband services may not be available to all premises within a postcode. Postcodes may be served by more than one cabinet or other telecoms structure		Live Postcodes served (data supplied by BT): TN224DE, TN63SU, TN63TA, TN63TB
	Cabinet 36 Please note that broadband services may not be available to all premises within a postcode. Postcodes may be served by more than one cabinet or other telecoms structure		Live Postcodes served (data supplied by BT): TN61XD, TN61XF, TN61XG, TN61XH, TN61XJ, TN61XW
Fordcombe	The project will be working in the following areas: Ironchurch Lane	Phase 1d (start July 2017 – end September 2017 provisional delivery). Delivery timeframes are advisory and not guaranteed	Not yet live. Structure and postcode information to be advised once work is complete and services are available from ISPs
Forest Row	Cabinet 15 Please note that broadband services may not be available to all premises within a postcode. Postcodes may be served by more than one cabinet or other telecoms structure		Live Postcodes served (data supplied by BT): TN74EH, TN74EL, TN74ES, TN74EU
	The project will be working in the following areas: Maypole Road, Ashurst Wood Tompsets Bank	Phase 1c (end March 2017 – end June 2017 provisional delivery). Delivery timeframes are advisory and not guaranteed	Not yet live. Structure and postcode information to be advised once work is complete and services are available from ISPs
Framfield	The project will be working in the following areas:	Phase 1c (end March 2017-end June 2017 provisional delivery).	Not yet live. Structure and postcode

	Palehouse Common	Delivery timeframes are advisory and not guaranteed	information to be advised once work is complete and services are available from ISPs
Frant	Cabinet 5 Please note that broadband services may not be available to all premises within a postcode. Postcodes may be served by more than one cabinet or other telecoms structure		Live Postcodes served (data supplied by BT): TN39HU, TN39HY, TN39JA, TN39JB
	Wadhurst Road	Phase 1c (end March 2017-end June 2017 provisional delivery). Delivery timeframes are advisory and not guaranteed	Not yet live. Structure and postcode information to be advised once work is complete and services are available from ISPs
Guestling	Cabinet 12 Please note that broadband services may not be available to all premises within a postcode. Postcodes may be served by more than one cabinet or other telecoms structure		Live Postcodes served (data supplied by BT): TN354EE, TN354EF, TN354EH, TN354EL, TN354EN, TN354EW, TN354HF, TN354JE
	Cabinet 13 Please note that broadband services may not be available to all premises within a postcode. Postcodes may be served by more than one cabinet or other telecoms structure		Live Postcodes served (data supplied by BT): TN354EQ, TN354HH, TN354JG
	Cabinet 14 Please note that broadband services may not be available to all premises within a postcode. Postcodes may be served by more than one cabinet or other telecoms structure		Live Postcodes served (data supplied by BT): TN354EE, TN354EG, TN354EQ, TN354HF

Hailsham	The project will be working in the following areas: North Street Hellingly	Phase 1c (end March 2017-end June 2017 provisional delivery). Delivery timeframes are advisory and not guaranteed	Not yet live. Structure and postcode information to be advised once work is complete and services are available from ISPs
	Coldharbour Road Upper Dicker Old Road Magham Down Hawkswood Drive Manor Park Road	Phase 1d (July 2017-end September 2017) Delivery timeframes are advisory and not guaranteed	
Hartfield	The project will be working in the following areas: Chuck Hatch Road	Phase 1c (end March 2017-end June 2017 provisional delivery). Delivery timeframes are advisory and not guaranteed	Not yet live. Structure and postcode information to be advised once work is complete and services are available from ISPs
Hastings	Cabinet 97 Please note that broadband services may not be available to all premises within a postcode. Postcodes may be served by more than one cabinet or other telecoms structure		Live Postcodes served (data supplied by BT): TN380PA, TN380PD, TN380PG, TN388AL
	Cabinet 98 Please note that broadband services may not be available to all premises within a postcode. Postcodes may be served by more than one cabinet or other telecoms structure		Live Postcodes served (data supplied by BT): TN342NA TN342NB
Heathfield	Cabinet 9 Please note that broadband services may not be available to all premises within a postcode. Postcodes may be served by more than one cabinet or other telecoms structure		Live Postcodes served (data supplied by BT): TN218TH, TN218TS, TN218TT, TN218TU, TN218UD, TN218UT, TN218XJ

	<p>Cabinet 23</p> <p>Please note that broadband services may not be available to all premises within a postcode. Postcodes may be served by more than one cabinet or other telecoms structure</p>		<p>Live</p> <p>Postcodes served (data supplied by BT):</p> <p>TN219BX, TN219BY, TN219DB</p>
	<p>Cabinet 24</p> <p>Please note that broadband services may not be available to all premises within a postcode. Postcodes may be served by more than one cabinet or other telecoms structure</p>		<p>Live</p> <p>Postcodes served (data supplied by BT):</p> <p>TN210QJ, TN210QL, TN210QN, TN210QP, TN210QW, TN210ST, TN210TF, TN210TG</p>
	<p>Cabinet 25</p> <p>Please note that broadband services may not be available to all premises within a postcode. Postcodes may be served by more than one cabinet or other telecoms structure</p>		<p>Live</p> <p>Postcodes served (data supplied by BT):</p> <p>TN210AY, TN210BA, TN210NU, TN210NX</p>
	<p>Cabinet 26</p> <p>Please note that broadband services may not be available to all premises within a postcode. Postcodes may be served by more than one cabinet or other telecoms structure</p>		<p>Live</p> <p>Postcodes served (data supplied by BT):</p> <p>TN225HE, TN225HF, TN225HH, TN225HJ, TN225HL, TN225HN</p>
Herstmonceux	<p>Cabinet 11</p> <p>Please note that broadband services may not be available to all premises within a postcode. Postcodes may be served by more than one cabinet or other telecoms structure</p>		<p>Live</p> <p>Postcodes served (data supplied by BT):</p> <p>BN274QJ, BN274QL, BN274QY, BN274RA, BN274RB, BN274RD, BN274RE, BN274RG, BN274RH, BN274UB, BN274UD, BN274UG</p>

	<p>Cabinet 12</p> <p>Please note that broadband services may not be available to all premises within a postcode. Postcodes may be served by more than one cabinet or other telecoms structure</p>		<p>Live</p> <p>Postcodes served (data supplied by BT):</p> <p>BN271RS, BN274SF, BN274SH, BN274SJ, BN274SQ</p>
	<p>Cabinet 13</p> <p>Please note that broadband services may not be available to all premises within a postcode. Postcodes may be served by more than one cabinet or other telecoms structure</p>		<p>Live</p> <p>Postcodes served (data supplied by BT):</p> <p>BN271QJ, BN271RL BN271RN</p>
	<p>The project will be working in the following areas:</p> <p>Wartling Road</p>	<p>Phase 1c (end March 2017 – end June 2017 provisional delivery).</p> <p>Delivery timeframes are advisory and not guaranteed</p>	<p>Not yet live.</p> <p>Structure and postcode information to be advised once work is complete and services are available from ISPs</p>
	<p>New Road Herstmonceux</p>	<p>Phase 1d (July 2017- end September 2017)</p> <p>Delivery timeframes are advisory and not guaranteed</p>	
	<p>A Fibre to the Premises Solution is being delivered in parts of this exchange area.</p>	<p>Phase 1c (end March 2017 – end June 2017 provisional delivery).</p> <p>Delivery timeframes are advisory and not guaranteed</p>	
Horam Road	<p>Cabinet 9</p> <p>Please note that broadband services may not be available to all premises within a postcode. Postcodes may be served by more than one cabinet or other telecoms structure</p>		<p>Live</p> <p>Postcodes served (data supplied by BT):</p> <p>BN274HE, BN274HF, BN274HG</p>

	<p>The project will be working in the following areas:</p> <p>Whitehouse Lane</p>	<p>Phase 1c (end March 2017 – end June 2017 provisional delivery).</p> <p>Delivery timeframes are advisory and not guaranteed</p>	<p>Not yet live.</p> <p>Structure and postcode information to be advised once work is complete and services are available from ISPs</p>
Iden	<p>Cabinet 2</p> <p>Please note that broadband services may not be available to all premises within a postcode. Postcodes may be served by more than one cabinet or other telecoms structure</p>		<p>Live</p> <p>Postcodes served (data supplied by BT):</p> <p>TN317GN, TN317PJ, TN317PL, TN317QB, TN317UL, TN317UN, TN317UR</p>
Lewes	<p>Cabinet 24</p> <p>Please note that broadband services may not be available to all premises within a postcode. Postcodes may be served by more than one cabinet or other telecoms structure</p>		<p>Live</p> <p>Postcodes served (data supplied by BT):</p> <p>BN71AA, BN71TG, BN71UD, BN71UH, BN71UJ, BN71UN, BN71UW, BN71WX, BN71XD, BN71XE, BN71XG, BN71XN, BN71XP, BN71XQ, BN71XW, BN71XX, BN71YE, BN71YJ, BN71YS, BN71YT, BN72DE, BN72DG, BN72GG, BN72GH, BN72JZ</p>
	<p>The project will be working in the following areas:</p> <p>Iford Newhaven Road, Rodmell Wellgreen Lane Kingston Road Cooksbridge</p>	<p>Phase 1c (end March 2017-end June 2017 provisional delivery).</p> <p>Delivery timeframes are advisory and not guaranteed</p>	<p>Not yet live.</p> <p>Structure and postcode information to be advised once work is complete and services are available from ISPs</p>
Newhaven	<p>Cabinet 23</p>		<p>Live</p>

	Please note that broadband services may not be available to all premises within a postcode. Postcodes may be served by more than one cabinet or other telecoms structure		Postcodes served (data supplied by BT): BN99AF, BN99AN, BN99AP, BN99AR, BN99AS, BN99AT, BN99AU, BN99AW, BN99AX, BN99AY
Newick	Cabinet 8 Please note that broadband services may not be available to all premises within a postcode. Postcodes may be served by more than one cabinet or other telecoms structure		Live Postcodes served (data supplied by BT): TN223PX, TN223SG, TN223SJ, TN223SL, TN223SN, TN223SP, TN223SR, TN223SS, TN223ST, TN223SU, TN223SX, TN223SY, TN223TA, TN223TB, TN223TD
	Cabinet 9 Please note that broadband services may not be available to all premises within a postcode. Postcodes may be served by more than one cabinet or other telecoms structure		Live Postcodes served (data supplied by BT): BN84DL, BN84DS, BN84DT, BN84EB
Ninfield	Cabinet 8 Please note that broadband services may not be available to all premises within a postcode. Postcodes may be served by more than one cabinet or other telecoms structure		Live Postcodes served (data supplied by BT): TN339NX, TN339PA, TN339PB, TN339PD, TN339PH, TN339PJ, TN339QR
Nutley	The project will be working in the following areas: Oldlands Hill, Fairwarp Herons Ghyll	Phase 1c (end March 2017 – end June 2017 provisional delivery). Delivery timeframes are advisory and not	Not yet live. Structure and postcode information to be advised once work is complete and services

		guaranteed	are available from ISPs
	New Road Duddleswell	Phase 1d (July 2017-end September 2017) Delivery timeframes are advisory and not guaranteed	
Peacehaven	Cabinet 24 Please note that broadband services may not be available to all premises within a postcode. Postcodes may be served by more than one cabinet or other telecoms structure		Live Postcodes served (data supplied by BT): BN108EH, BN108EZ, BN108HZ, BN108JD, BN108JE, BN108JF
Pevensey	Cabinet 21 Please note that broadband services may not be available to all premises within a postcode. Postcodes may be served by more than one cabinet or other telecoms structure		Live Postcodes served (data supplied by BT): BN246AW, BN246PR, BN246PS, BN246PT, BN246PU, BN246PX, BN246PY, BN246QG, BN246QN
	Cabinet 25 Please note that broadband services may not be available to all premises within a postcode. Postcodes may be served by more than one cabinet or other telecoms structure		Live Postcodes served (data supplied by BT): BN237AF, BN237AL, BN237AN, BN237AP, BN237AQ, BN237AW

	<p>Cabinet 27</p> <p>Please note that broadband services may not be available to all premises within a postcode. Postcodes may be served by more than one cabinet or other telecoms structure</p>		<p>Live</p> <p>Postcodes served (data supplied by BT):</p> <p>BN245AH, BN245AJ, BN245AL, BN245AN, BN245AP, BN245AX, BN245AY, BN245BA, BN245BB, BN245BD, BN245BE, BN245BG, BN245BH, BN245BJ, BN245BL, BN245BN, BN271SF, BN271SG</p>
Polegate	<p>Cabinet 25</p> <p>Please note that broadband services may not be available to all premises within a postcode. Postcodes may be served by more than one cabinet or other telecoms structure</p>		<p>Live</p> <p>Postcodes served (data supplied by BT):</p> <p>BN265QB, BN265QD, BN265QE, BN265QF, BN265QG, BN265QH, BN265QJ, BN265QL, BN265QN, BN265QQ</p>
Ringmer	<p>Cabinet 8</p> <p>Please note that broadband services may not be available to all premises within a postcode. Postcodes may be served by more than one cabinet or other telecoms structure</p>		<p>Live</p> <p>Postcodes served (data supplied by BT):</p> <p>BN85RN, BN85RW, BN85RX, BN85RY, BN85SP</p>
	<p>The project will be working in the following areas:</p> <p>Uckfield Road</p>	<p>Phase 1c (end March 2017-end June 2017 provisional delivery).</p> <p>Delivery timeframes are advisory and not guaranteed</p>	<p>Not yet live.</p> <p>Structure and postcode information to be advised once work is complete and services are available from ISPs</p>
Rye	<p>Cabinet 17</p> <p>Please note that broadband services may not be available to all premises within a postcode. Postcodes may be served by</p>		<p>Live</p> <p>Postcodes served (data supplied by BT):</p> <p>TN364LA, TN364LB,</p>

	more than one cabinet or other telecoms structure		TN364LD, TN364LG, TN364LH, TN364LJ, TN364LL, TN364LU
	<p>Cabinet 18</p> <p>Please note that broadband services may not be available to all premises within a postcode. Postcodes may be served by more than one cabinet or other telecoms structure</p>		<p>Live</p> <p>Postcodes served (data supplied by BT):</p> <p>TN316AR, TN316AS, TN316AT, TN316AU, TN316AX, TN316BY</p>
	<p>Cabinet 19</p> <p>Please note that broadband services may not be available to all premises within a postcode. Postcodes may be served by more than one cabinet or other telecoms structure</p>		<p>Live</p> <p>Postcodes served (data supplied by BT):</p> <p>TN316AJ, TN316AL, TN316AN, TN316AP, TN316AR, TN316BY</p>
	<p>Cabinet 20</p> <p>Please note that broadband services may not be available to all premises within a postcode. Postcodes may be served by more than one cabinet or other telecoms structure</p>		<p>Live</p> <p>Postcodes served (data supplied by BT):</p> <p>TN316AB, TN316AD, TN316AN</p>
Seaford	<p>Cabinet 39</p> <p>Please note that broadband services may not be available to all premises within a postcode. Postcodes may be served by more than one cabinet or other telecoms structure</p>		<p>Live</p> <p>Postcodes served (data supplied by BT):</p> <p>BN252SQ, BN252TH, BN252TJ, BN252TL, BN252TN, BN252TQ</p>
Staplecross	<p>Cabinet 4</p> <p>Please note that broadband services may not be available to all premises within a postcode. Postcodes may be served by more than one cabinet or other telecoms structure</p>	<p>Fibre to the Premises solution deployed—please contact your ISP to see what is available to you. Please see FAQs at the end of this table</p>	<p>Live</p> <p>Postcodes served (data supplied by BT):</p> <p>TN325BL, TN325BN, TN325QA, TN325QB, TN325QE, TN325QF, TN325QP, TN325QR,</p>

			TN325QS, TN325QT, TN325QU, TN325QW, TN325QX, TN325QY, TN325RT, TN325RU, TN325RX, TN325RY, TN325SA, TN325SE, TN325SG, TN325SH
	Cabinet 5 Please note that broadband services may not be available to all premises within a postcode. Postcodes may be served by more than one cabinet or other telecoms structure		Live Postcodes served (data supplied by BT): TN325RA, TN325RD, TN325RJ, TN325SH, TN325TB, TN325TD, TN325TE, TN325TG, TN325TJ, TN325TL, TN325TQ, TN325XA, TN325XB, TN325XD
Ticehurst	Cabinet 5 Please note that broadband services may not be available to all premises within a postcode. Postcodes may be served by more than one cabinet or other telecoms structure		Live Postcodes served (data supplied by BT): TN57JB, TN57JE, TN57JG, TN57JH, TN57JJ, TN57JL, TN57JN, TN57JR, TN57JS, TN57JT, TN57LH, TN57LJ, TN57LN
	The project will be working in the following areas: Bardown Road, Stonegate	Phase 1c (end March 2017 – end June 2017 provisional delivery). Delivery timeframes are advisory and not guaranteed	

Wadhurst	Cabinet 11		Live
	Please note that broadband services may not be available to all premises within a postcode. Postcodes may be served by more than one cabinet or other telecoms structure		Postcodes served (data supplied by BT): TN56EY, TN56EZ, TN56HA, TN56HD, TN56HE, TN56HF, TN56HH, TN56HJ, TN56HQ, TN56QX
	Cabinet 12		Live
	Please note that broadband services may not be available to all premises within a postcode. Postcodes may be served by more than one cabinet or other telecoms structure		Postcodes served (data supplied by BT): TN56JF, TN56JY, TN56LB, TN56LE, TN56LF, TN56LG TN56PT, TN56QA, TN56QB, TN56QD, TN56QE, TN56QG
	The project will be working in the following areas: Tidebrook Road	Phase 1c (end March 2017-end June 2017 provisional delivery). Delivery timeframes are advisory and not guaranteed	Not yet live. Structure and postcode information to be advised once work is complete and services are available from ISPs
Exchange Areas where future work is planned to take place	The following information is the high level future deployment plan		
	Deployment Information	Timeframe	
	More detail will be published as it is formally notified at contractual points (approximately one month following the end of every quarter). When more detail is confirmed (phase number and deployment quarter) exchange area detail will be moved into the table above.		

Alfriston		Provisional delivery by end December 2018 Delivery timeframes are advisory and not guaranteed	
Baldslow		Provisional delivery by end December 2018 Delivery timeframes are advisory and not guaranteed	
Barcombe		Provisional delivery by end December 2018 Delivery timeframes are advisory and not guaranteed	
Battle		Provisional delivery by end December 2018 Delivery timeframes are advisory and not guaranteed	
Bexhill		Provisional delivery by end December 2018 Delivery timeframes are advisory and not guaranteed	
Brede		Provisional delivery by end December 2018 Delivery timeframes are advisory and not guaranteed	

Burwash		Provisional delivery by end December 2018 Delivery timeframes are advisory and not guaranteed	
Buxted		Provisional delivery by end December 2018 Delivery timeframes are advisory and not guaranteed	
Chelwood Gate		Provisional delivery by end December 2018 Delivery timeframes are advisory and not guaranteed	
Chiddingly		Provisional delivery by end December 2018 Delivery timeframes are advisory and not guaranteed	
Cooden		Provisional delivery by end December 2018 Delivery timeframes are advisory and not guaranteed	
Crowborough		Provisional delivery by end December 2018 Delivery timeframes are advisory and not guaranteed	
Crowhurst		Provisional delivery by end December 2018	

		Delivery timeframes are advisory and not guaranteed	
Danehill		Provisional delivery by end December 2018 Delivery timeframes are advisory and not guaranteed	
East Dean		Provisional delivery by end December 2018 Delivery timeframes are advisory and not guaranteed	
Etchingam		Provisional delivery by end December 2018 Delivery timeframes are advisory and not guaranteed	
Fordcombe		Provisional delivery by end December 2018 Delivery timeframes are advisory and not guaranteed	
Framfield		Provisional delivery by end December 2018 Delivery timeframes are advisory and not guaranteed	
Frant		Provisional delivery by end December 2018 Delivery timeframes are	

		advisory and not guaranteed	
Guestling		Provisional delivery by end December 2018 Delivery timeframes are advisory and not guaranteed	
Hadlow Down		Provisional delivery by end December 2018 Delivery timeframes are advisory and not guaranteed	
Hailsham		Provisional delivery by end December 2018 Delivery timeframes are advisory and not guaranteed	
Halland		Provisional delivery by end December 2018 Delivery timeframes are advisory and not guaranteed	
Hassocks		Provisional delivery by end December 2018 Delivery timeframes are advisory and not guaranteed	
Heathfield		Provisional delivery by end December 2018 Delivery timeframes are advisory and not guaranteed	

Herstmonceux		Provisional delivery by end December 2018 Delivery timeframes are advisory and not guaranteed	
Horam Road		Provisional delivery by end December 2018 Delivery timeframes are advisory and not guaranteed	
Langton		Provisional delivery by end December 2018 Delivery timeframes are advisory and not guaranteed	
Mayfield		Provisional delivery by end December 2018 Delivery timeframes are advisory and not guaranteed	
Newick		Provisional delivery by end December 2018 Delivery timeframes are advisory and not guaranteed	
Ninfield		Provisional delivery by end December 2018 Delivery timeframes are advisory and not guaranteed	
Northiam		Provisional delivery by end December 2018	

		<p>Delivery timeframes are advisory and not guaranteed</p>	
Nutley		<p>Provisional delivery by end December 2018</p> <p>Delivery timeframes are advisory and not guaranteed</p>	
Peasmarsh		<p>Provisional delivery by end December 2018</p> <p>Delivery timeframes are advisory and not guaranteed</p>	
Pevensey		<p>Provisional delivery by end December 2018</p> <p>Delivery timeframes are advisory and not guaranteed</p>	
Ringmer		<p>Provisional delivery by end December 2018</p> <p>Delivery timeframes are advisory and not guaranteed</p>	
Robertsbridge		<p>Provisional delivery by end December 2018</p> <p>Delivery timeframes are advisory and not guaranteed</p>	
Rotherfield		<p>Provisional delivery by end December 2018</p> <p>Delivery timeframes are</p>	

		advisory and not guaranteed	
Rushlake Green		Provisional delivery by end December 2018 Delivery timeframes are advisory and not guaranteed	
Rye		Provisional delivery by end December 2018 Delivery timeframes are advisory and not guaranteed	
Seddlescombe		Provisional delivery by end December 2018 Delivery timeframes are advisory and not guaranteed	
Staplecross		Provisional delivery by end December 2018 Delivery timeframes are advisory and not guaranteed	
Uckfield		Provisional delivery by end December 2018 Delivery timeframes are advisory and not guaranteed	

Frequently Asked Questions (FAQs)

How are you prioritising areas for rollout?

This is a complex civil engineering project that needs to take into consideration existing infrastructure and value for money from the public purse, all from an engineering point of view. We will also have to take into account other works, e.g. highways improvements, so

that we minimise disruption whilst keeping rollout going so that everyone can be reached as quickly as possible

Who is doing the work?

The high-speed fibre network is installed by BT's local network business, Openreach, as part of the project. It is available on an 'open wholesale' basis to all companies offering broadband services so households and businesses will benefit from a competitive market

How will I know when faster broadband is available for my home or business?

We will update this table when structures are live and ready to accept customer orders. At this point we will provide postcode information as released by BT Openreach to Internet Service Providers.

You may also receive information from internet service providers and other channels when higher speed fibre broadband is available in your area.

Once high-speed fibre broadband is available in my area do I need to do anything?

Yes, you will not be automatically upgraded. You will need to contact your internet service provider to discuss upgrading your package to a fibre based package if you want to achieve faster speeds and greater reliability. If you don't want to upgrade, you don't need to do anything.

I have seen engineers in my area. Does this mean work is starting now?

Engineers make frequent visits to an area as part of their planning. They could be carrying out surveys, clearing manholes, cutting down vegetation, deciding on best locations for cabinets and a myriad of other things. This is all preparatory activity prior to works actually starting and could happen some time beforehand, meaning that seeing engineers does not indicate works about to start.

A new telecoms cabinet has just been installed in my road. Does this mean I can order fibre broadband now?

Before a new cabinet is ready to provide better broadband services to customers it has to be connected to the new fibre network we are building. Installing new fibre spines tends to take longer than installing a new cabinet so very often you will see cabinets in place some time before they can be used. Cabinets also have to be connected to power and a range of tests and records updating needs to take place to make sure everything is working properly before it can be made "ready for service".

What is the difference between Fibre to the Cabinet and Fibre to the Premises?

Fibre to the Cabinet (FTTC) provides a fibre path between a cabinet and the exchange. The final leg uses the existing copper network between your home and the cabinet. FTTC is the most widely used infrastructure in the UK and the most cost effective solution for deploying broadband services in the majority of situations.

Fibre to the Premises (FTTP) provides a fibre path connection direct from the exchange to a central FTTP point in the community. It can provide faster speeds as a result, although the speed depends on the level of package you decide to purchase from your Internet Service Provider. Sometimes Internet Service Providers make a charge for connection from your property to the central FTTP point and you may find it helpful to shop around in order to make comparisons.

Please be aware that not all service providers offer the FTTP service. This is the choice of the service providers who make their own commercial decisions on which services to offer, not the eSussex Project.

My village is not listed in the table. Does this mean it has been forgotten?

No. Every community is covered by an exchange area and we have done work in **every** exchange area in East Sussex under our first project.

Our second project will further extend the reach of fibre broadband across the county and push up speeds where these are not what we would like to see.

The fact that individual communities are not listed is not a cause for concern. It is simply that exchange areas do not conform to village/town/ward/postcode boundaries. A good example of how complex exchange areas are is Laughton, which is served by exchanges in Ripe, Chiddingly and Halland – with several premises served by the exchange at Ringmer.

Areas not included in Project 2

East Sussex will continue working to find solutions for the remaining premises that are not currently benefitting from the commercial or public investments. In the meantime, residents and businesses unable to benefit from a Broadband Service that provides less than a download speed of 2mbps have the option of taking up the Government's subsidised better broadband scheme. Further details and a link to apply can be accessed through project website: <http://www.esussex.org/national-better-broadband-scheme/>